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The CLJ-CMS CUWG meeting was held via telephone conference on August 24, 2016. 

Project Updates:  

 The Request for Proposal (RFP) had its final review by the Steering Committee.  

The Judicial Information Services Committee (JISC) will make the decision on 

Friday, August 26th, whether or not to approve the RFP for publication.  If approved, 

the RFP is scheduled to publish on September 1st.   

 A Pre-Release Conference was held on August 9th. The pre-release conference 

gave an opportunity for potential vendors to learn about the RFP plan and 

important schedule dates, such as the expected date for the RFP release. It also 

provided an opportunity for potential vendors to meet with members of the AOC 

project team and ask generic questions.  

 The AOC is working with the CLJ court associations and the Office of the Chief 

Information Officer to meet the provisos included with the current biennium project 

budget.  

Court Business Office (CBO) Report: 

 The CLJ-CMS project team is currently preparing for upcoming site visits.  The first 

site visit was on August 16th, where the team visited Pierce County District Court.  

The next visit is to Clark County District Court on August 25th, followed by Seattle 

Municipal Court on August 30th. The team is planning on visiting over 35 courts 

and probation departments from around the state between August and October.   

Organizational Change Management (OCM) Update: 

 The OCM team is preparing for upcoming conferences and educational events to 

help spread the word about the CLJ-CMS project and prepare the CLJ court   

community for change.  The team is creating outreach material, such as a CLJ-

CMS brochure, and coordinating with AOC Judicial Education staff to arrange a 

presence at upcoming educational events. 

 They will be partnering with DMCMA to hit the road with Regional road-shows, 

providing information about the project and talking to court administrators about 

using BOXI reports provided in E-Service Answer #2421 and Data Clean-up 

reports to ensure JIS data is complete and accurate. 

 The OCM team is also updating the project web sites, Inside Courts and Public, to 

provide the most up-to-date project information and outreach material. 
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The project team does not have any documents for review or issues requiring the 

assembly of the CUWG in September.  An email update will be sent to the CUWG 

members on September 28, 2016.  The next in-person meeting is tentatively scheduled 

for a one-day meeting on October 26. 


